

COMPLETED BY:

## PURCHASE ORDER CHANGE REQUEST

PURCHASE ORDER # 23/241577 VENDOR NAME County of Riverside - PSEC **EXPLANATION** The budget for the PSEC contract is \$242,000, but the current PO amount was accidentally shorted in the original PO calculation. There are still 2 more months of invoices that need to be paid. ORIGINAL PURCHASE ORDER AMOUNT \$ 198,525.00 AMENDED PURCHASE ORDER AMOUNT \$ \_\_\_\_\_\_ **+\$43,475 = \$242,000 ORIGINAL ACCOUNT ALLOCATION** <sub>#</sub>100-2050-7057-0000 \$ or % \$198,525 \$ or % \_\_\_\_\_ AMENDED ACCOUNT ALLOCATION \$ or % \$242,000 <sub>#</sub>100-2050-7057-0000 \$ or % \_\_\_\_ REQUESTED BY: Tara Chamberlin

DATE: