

Table 1. Phase 1 Schedule and Milestones

Task	2023				2024												2025					
	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	
Notice to Proceed	◆																					
Task 1. Project Management and Meetings																						
Scope, Schedule, and Budget Management																						
Coordination Meetings with City			■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■
Task 2. Establish Initial Goals, Objectives, and Project Performance Criteria																						
Meet with City to Define Goals and Objectives	◆																					
Technical Memorandum				■																		
Task 3. Characterize Historical Discharge and Surface Water Flow Hydrology																						
Task 4. Characterize Historical Riparian Habitat Health (NDVI)																						
Task 5. Characterize Historical and Existing Biological Resources																						
Task 6. Identify Potential Impacts to Biological Resources from Reduced Discharge to Coopers Creek																						
Task 7. Assess Available Tools for Analyzing Surface Water and Groundwater Impacts																						
Task 8. Prepare Coopers Creek and San Timoteo Creek Habitat Characterization and Sustainability Report																						
Prepare Draft Report																						
Prepare Final Report																						●

■ Consultant Team Task | ■ City/Agency Review | ◆ Workshops/Milestones | ■ Conference Call / Meeting | ● Deliverable