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Executive Summary 

The City of Beaumont Transit System (Beaumont Transit) provides public transit services for the community in and 
around the City of Beaumont in Riverside County, operating six (6) fixed routes, two (2) commuter links, and 
paratransit services also known as Dial-a-Ride (DAR). Beaumont Transit’s fleet as of 2023 consists of seven (7) 
gasoline cutaway vehicles, nine (9) CNG cutaway vehicles, one (1) CNG 32-ft. bus, three (3) CNG 40-ft. buses, and 
two (2) battery-electric van-style cutaways. Riverside County Transportation Commission (RCTC) awarded a 
contract to the Center for Transportation and the Environment (CTE) to perform a zero-emission bus (ZEB) 
transition study to create a plan for a 100% zero-emission fleet by 2040 on behalf of transit agencies and municipal 
transportation services in the cities of Banning, Beaumont, Corona and Riverside and the Palo Verde Valley Transit 
Agency to comply with the Innovative Clean Transit (ICT) regulation enacted by the California Air Resources Board 
(CARB). This report will focus on Beaumont Transit’s transition plan to a zero-emission fleet composed of a mixture 
of fuel cell electric buses (FCEBs) and battery electric buses (BEBs).  

Beaumont Transit’s Rollout Plan achieves a zero-emission bus fleet in line with the 2040 target of the ICT 
Regulation. To achieve this goal, Beaumont Transit will replace all CNG and gas vehicles with ZEBs when the 
vehicles reach the end of their 7- or 12-year useful life. By 2040, 19 of the agency’s vehicles are expected to be 
FCEBs and 3 will be BEBs. The last of the agency's CNG buses will reach end of life in 2039.  

Beaumont Transit’s administrative services, dispatch, and operations are located in the heart of downtown 
Beaumont at the Beaumont Civic Center, 550 E 6th Street, Building D. Beaumont Transit’s entire fleet of operations 
is domiciled at the Beaumont Civic Center. However, with the assistance of municipal departments, Beaumont 
Transit is in the process of developing a 6-acre plot of land, next to the city’s Wastewater Treatment Plant. The 
property is expected to house an administrative operations facility, a vehicle maintenance facility, and a CNG 
Fueling Station. The fleet maintenance operations are currently located at 550 California Avenue, less than 1 mile 
from the administrative building. Beaumont Transit plans to install both charging and hydrogen fueling 
infrastructure at this location to support their mixed fleet.   

Beaumont Transit’s bus service provides transportation opportunities to Disadvantaged Communities (DACs) and 
moving toward zero-emission buses will help improve the health of DACs and non-DACs alike. The agency will build 
upon an existing training structure for bus maintenance and operators to provide the necessary battery-electric 
bus (BEB) and fuel cell electric bus (FCEB) specific training that will be required for the agency to own and operate 
BEBs and FCEBs. The agency estimates that pursuing a ZEB fleet in place of a compressed natural gas (CNG) fleet 
will cost an additional $14M in bus costs and infrastructure alone between 2021 and 2040, which will require 
significantly more funding opportunities. Beaumont Transit plans to pursue funding opportunities at the federal, 
state, and local levels to help fill this funding gap.  
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A  

Transit Agency Information 

Beaumont Transit Profile 

Service Area and Bus Service 

The City of Beaumont operates public transit services in and around the city of Beaumont, a suburban community 
located southeast of Riverside in Riverside County. The City of Beaumont operates a system that provides services 
on five (5) fixed routes, two (2) commuter links, and paratransit services on weekdays, and one fixed route, one 
commuter link and paratransit services on Saturdays. The current bus fleet consists of 22 total vehicles, including 
six (6) gasoline cutaway vehicles, nine (9) CNG cutaway vehicles, one (1) CNG 32-ft. bus, and three (3) CNG 40-ft. 
buses. The transit system provides fixed-route, commuter link, and paratransit services to passengers across 50 
square miles and extends from the City of Beaumont to Redlands, San Bernardino, the Loma Linda VA Hospital, 
Casino Morongo, the Desert Hills Premium Outlets, and parts of unincorporated Riverside County, also known as 
Cherry Valley. Services provide connections to other regional transportation providers such as Banning Connect, 
Riverside Transit Agency (RTA), the Sunline Transit Agency, Victor Valley Transit Agency (VVTA), Mountain Transit, 
and Metrolink from three central locations: the Beaumont Walmart, the Redlands Transit Center, and the San 
Bernardino Transit Center.  

The agency also provides DAR service, a specialized, reservation-based, ADA-compliant paratransit service. 
Beaumont provides curb-to-curb transportation services to qualified individuals certified under the Americans with 
Disabilities Act (ADA)that live in the City of Beaumont and parts of Cherry Valley. Additionally, DAR service is 
provided to persons who live within ¾-of-a-mile from a fixed-route stop traveling to a destination also within an 
area of ¾-of-a-mile from a fixed-route stop. Unlike fixed-route service, the DAR service does not run a set route, 
and so a single vehicle may provide trips both within and outside of a DAC during a single day. The paratransit fleet 
consists of one (1) gas cutaway and two (2) battery-electric van-style cutaways. Beaumont Transit’s service map is 
illustrated in Figure 1.  
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Figure 1 – Beaumont Transit Service Area  

Ridership 

Due to the pandemic, Beaumont Transit’s system-wide ridership reached a low in FY 21 and ended the year with 
39,201 passenger trips. This is a 69% decline when compared to FY 19’s 203,660 passenger trips. In FY 22, 
passenger boardings increased by 75% accounting for 68,457 passenger trips. In FY 23, Beaumont projects 
passenger trips will reach 87,054, which represents 43% of FY 19. As services have returned to pre-pandemic 
levels, it is anticipated that ridership will continue to recover in the coming years.  
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City of Beaumont Transit System Basic Information 

Transit Agency’s Name:  

City of Beaumont Transit System 

Mailing Address:  

City of Beaumont Transit System 

550 E. 6th Street 

Beaumont, CA 92223 

Transit Agency’s Air Districts:   

City of Beaumont Transit System is part of the South Coast Air Quality Management District (SCAQMD). 

Transit Agency’s Air Basin:  

South Coast Air Quality Management District is part of the South Coast Air Basin. 

Total number of buses in Annual Maximum Service:  

The maximum number of active buses operating fixed route and DAR services out of the Corporation Yard is 
twenty-two (22). The fleet is composed of four (4) low floor transit buses and eighteen (18) cutaways. 

Urbanized Area:  

Beaumont, CA. Beaumont is 30.32 square miles of land area with 1,823 people per square mile living within that 
area.1  

Population of Urbanized Area:  

Over 55,280 residents1  

 

 
1
https://www.census.gov/quickfacts/fact/table/beaumontcitycalifornia/RHI52522 1 

https://www.census.gov/quickfacts/fact/table/beaumontcitycalifornia/RHI52522
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Figure 2 – City of Beaumont Urbanized and Rural Map  

Contact Information for Inquiries on the City of Beaumont Transit System ICT Rollout Plan:  

Kari Mendoza Administrative Services Director, City of Beaumont Transit System 

550 E. 6th Street 

Beaumont, CA 92223 

Tel: 951-769-8530 

karim@beaumontca.gov 

Is your transit agency part of a Joint Group? No 
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Fleet Facility 

Administrative services, dispatch, and operations for Beaumont Transit are located in the heart of downtown 
Beaumont at the Beaumont Civic Center, 550 E 6th Street, Building D. Beaumont Transit’s entire fleet of operations 
is domiciled at the Beaumont Civic Center, however, Beaumont Transit along with Public Works is in the process of 
developing a 6-acre plot of land, next to the city’s Wastewater Treatment Plant, into an operations and maintenance 
facility for transit. The fleet maintenance operations are located at 550 California Avenue, less than 1 mile from the 
administrative building. Beaumont Transit does not presently own a CNG fueling station, but is in the process of 
developing a CNG fueling station for both slow-fill transit buses as well as fast-fill public infrastructure on the parcel 
located on the corner of 4th Street and Veile Avenue in Beaumont. A map of Beaumont Transit’s administrative, 
maintenance, and planned fueling facilities are provided below in Figure 3, Figure 4, and Figure 5 to better 
understand the locations of Beaumont Transit’s properties in relation to one another, as well as to routes and service 
areas. These facilities offer a starting point for the consideration of viable locations for zero-emission fueling 
infrastructure, chargers, and/or a hydrogen fueling station. 
 

 
Figure 3 – Administrative Facility Overview  
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Figure 4 – Maintenance Operations Facility  

 

 

Figure 5 – Planned CNG Fueling and Operations Facility  
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City of Beaumont Transit Service Sustainability Goals  

The City of Beaumont is committed to providing a more livable, equitable, and economically vibrant community 
through the incorporation of energy efficiency features and reduction of greenhouse gas (GHG) emissions. 
According to the City of Beaumont’s Roadmap to Greenhouse Gas Reductions Report on all city vehicles from 
October 2015, 14% of Beaumont’s municipal GHG emissions come from their municipal and transit vehicle fleet, 
thus decarbonizing their transit vehicles will be of paramount importance to reach their emission reductions goals 
for 2030 (160,501 metric tons of CO2 equivalents). 

Beaumont Transit has developed a plan to transition to a fully zero emission bus (ZEB) fleet composed of battery 
electric and fuel cell electric buses by 2040, in accordance with the Innovative Clean Transit (ICT) regulation, 
requiring all California transit agencies to follow zero-emission procurement guidelines with the goal of achieving 
100% zero-emission fleets by 2040. Beaumont Transit has committed to purchasing zero emission buses, 
demonstrating the agency’s commitment to reducing emissions. Beaumont Transit’s transition to a fully ZEB fleet 
will ultimately benefit communities through cleaner air, greater independence from fossil fuels, and more 
environmental sustainability. 
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B 

Rollout Plan General Information 

Overview of the Innovative Clean Transit Regulation 

On December 14, 2018, CARB enacted the Innovative Clean Transit (ICT) regulation, setting a goal for California 
public transit agencies to have zero-emission bus fleets by 2040. The regulation specifies the percentage of new 
bus procurements that must be zero-emission buses for each year of the transition period (2023–2040). The 
annual percentages for Small Transit agencies are as follows:  

ICT Zero-Emission Bus Purchase Requirements for Small Agencies: 

January 1, 2026 - 25% of all new bus purchases must be zero-emission 

January 1, 2027 - 25% of all new bus purchases must be zero-emission 

January 1, 2028 - 25% of all new bus purchases must be zero-emission 

January 1, 2029+ - 100% of all new bus purchases must be zero-emission 

March 2021-March 2050 – Annual compliance report due to CARB 

This purchasing schedule guides agency procurements to realize the goal of zero-emission fleets in 2040 while 
avoiding any early retirement of vehicles that have not reached the end of their 12-year or 7-year useful life. 
Agencies have the opportunity to request waivers that allow purchase deferrals in the event of economic hardship 
or if zero-emission technology cannot meet the service requirements of a given route. These concessions recognize 
that zero-emission technologies may cost more than current internal combustion engine (ICE) technologies on a 
vehicle lifecycle basis and that zero-emission technology may not currently be able to meet all service 
requirements.  

City of Beaumont Transit System Rollout Plan General Information 

Rollout Plan’s Approval Date:  

Resolution No:  

Is a copy of the approved resolution attached to the Rollout Plan?  
 

Contact for Rollout Plan follow-up questions:  
Kari Mendoza, Administrative Services Director Beaumont Transit System 

550 E. 6th Street 

Beaumont, CA 92223 

Tel: 951-769-8530 

karim@beaumontca.gov 

Who created the Rollout Plan?  
This Rollout Plan was created by the City of Beaumont Transit System with assistance from the Center for 
Transportation and the Environment (CTE) and the Riverside County Transportation Commission (RCTC). 
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This document, the ICT Rollout Plan, contains the information for Beaumont Transit’s zero-emission fleet transition 
trajectory as requested by the ICT Regulation. It is intended to outline the high-level plan for implementing the 
transition. The Rollout Plan provides estimated timelines based on information on bus purchases, infrastructure 
upgrades, workforce training, and other developments and expenses that were available at the time of writing.  

Additional Agency Resources 

City of Beaumont Transit System agency website:  

https://www.beaumontca.gov/90/Transit 
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C 
Technology Portfolio 

ZEB Transition Technology Selection 

Based on outcomes of the zero-emission fleet transition planning study completed by CTE, Beaumont Transit plans 
to transition its fleet to a mix of battery electric cutaways and fuel cell electric buses and cutaways. By 2040, 
Beaumont Transit expects to operate a fully zero-emission fleet of 22 transit vehicles.   

A mixed technology zero-emission fleet scenario provides a better range of options than a BEB-only fleet while 
mitigating the higher fuel cost of a FECB-only fleet. A mixed technology zero-emission fleet also offers resilience by 
allowing service to continue should either fuel (electricity or hydrogen) become temporarily unavailable. This plan 
summarizes the charging and hydrogen infrastructure costs needed to support a fleet of 3 battery electric 
cutaways and 15 fuel cell cutaways, and 4 fuel cell buses. 

Local Developments and Regional Market 

California has become a global leader for zero-emission buses, as well as the zero-emission fuel and fueling 
infrastructure required to support these vehicles. California is home to four bus OEMs that manufacture zero-
emission buses. Although three of these OEMs do not currently build FCEBs, growing demand for this vehicle 
technology will likely encourage these manufacturers to enter the market.  

The state legislature has fostered growth in zero-emission fuels through the state’s Low-Carbon Fuel Standard 
(LCFS) program, which incentivizes the consumption of fuels with a lower carbon intensity than traditional 
combustion fuels and through funding opportunities offered by CARB and CEC. The state’s electrical utility 
companies have also supported the transition to ZEB technology by offering incentive programs for heavy duty EV 
charging infrastructure and service upgrades. California BEB deployments represent 37% of the nation’s BEB 
deployments. 2  

California also has one of the most mature hydrogen fueling networks in the nation. The state’s hydrogen market 
has developed to support the growing number of fuel cell electric vehicles on the roads in the state. California has 
four medium-and-heavy-duty fueling stations in operation and four more in development. Additionally, the 
number of hydrogen production and distribution centers is growing to meet increased hydrogen demand as it 
gains popularity as a transportation fuel. California FCEB deployments represent 75% of the nation’s FCEB 
deployments.6 

ZEB Transition Planning Methodology  

Beaumont Transit’s ICT Rollout Plan was created in combination with Beaumont Transit’s Existing Conditions 
Report and the Riverside County ZEB Financial Strategy Plan, utilizing CTE’s ZEB Transition Planning Methodology. 
CTE’s methodology consists of a series of assessments that enable transit agencies to understand what resources 
and decisions are necessary to convert their fleets to zero-emission technologies. The results of the assessments 

 
2

 CALSTART. 2021. THE ADVANCED TECHNOLOGY TRANSIT BUS INDEX: A NORTH AMERICAN ZEB INVENTORY REPORT. 

https://calstart.org/wp-content/uploads/2022/01/2021-ZIO-ZEB-Final-Report_1.3.21.pdf 
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help the agency decide on a step-by-step process to achieve its transition goals. These assessments consist of data 
collection, analysis, and modeling outcome reporting stages. These stages are sequential and build upon findings in 
previous steps. The assessment steps specific to Beaumont Transit’s Rollout Plan are outlined below: 

1. Planning and Initiation 

2. Requirements Analysis & Data Collection 

3. Service Assessment 

4. Fleet Assessment 

5. Fuel Assessment 

6. Maintenance Assessment 

7. Facilities Assessment 

8. Total Cost of Ownership Assessment 

9. Policy Assessment 

10. Partnership Assessment 

 

For Requirements Analysis & Data Collection, CTE collects data on the agency’s fleet, routes and blocks, 
operational data (e.g., mileage and fuel consumption), and maintenance costs. Using this data, CTE establishes 
service requirements to constrain the analyses in later assessments and produce agency-specific outputs for the 
zero-emission fleet transition plan. 

The Service Assessment phase initiates the technical analysis phase of the study. Using information collected in 
the Data Collection phase, CTE evaluates the feasibility of using zero-emission buses to provide service to the 
agency’s routes and blocks over the transition plan timeframe from 2022 to 2040. Results from the Service 
Assessment are used to guide ZEB procurement plans in the Fleet Assessment and to determine energy 
requirements in the Fuel Assessment. 

The Fleet Assessment projects a timeline for the replacement of existing buses with ZEBs that is consistent with 
Beaumont Transit’s existing fleet replacement plan and known procurements. This assessment also includes a 
projection of fleet capital costs over the transition timeline and is optimized to meet state mandates or agency 
goals, such as minimizing costs or maximizing service levels. 

The Fuel Assessment merges the results of the Service Assessment and Fleet Assessment to determine annual fuel 
requirements and associated costs. The Fuel Assessment calculates energy costs through the full transition 
timeline for each fleet scenario, including the agency’s existing ICE buses. To more accurately estimate battery 
electric bus (BEB) charging costs, a focused Charging Analysis is performed to simulate daily system-wide energy 
use. As older technologies are phased out in later years of the transition, the Fuel Assessment calculates the 
changing fuel requirements as the fleet transitions to ZEBs. The Fuel Assessment also provides a total fuel cost over 
the transition timeline. 

The Maintenance Assessment calculates all projected fleet maintenance costs over the transition timeline. 
Maintenance costs are calculated for each fleet scenario and include costs of maintaining existing fossil-fuel buses 
that remain in the fleet and maintenance costs of new BEBs and FCEBs. 

The Facilities Assessment determines the infrastructure necessary to support the projected zero-emission fleet 
composition over the transition period based on results from the Fleet Assessment and Fuel Assessment. This 
assessment evaluates the required quantities of charging infrastructure and/or hydrogen fueling station projects 
and calculates the costs of infrastructure procurement and installation sequenced over the transition timeline. 

The Total Cost of Ownership Assessment compiles results from the previous assessment stages to provide a 
comprehensive view of all fleet transition costs, organized by scenario, over the transition timeline.  

The Policy Assessment considers the policies and legislation that impact the relevant technologies. 

The Partnership Assessment describes the partnership of the agency with the utility or alternative fuel provider. 
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Requirements Analysis & Data Collection 

The Requirements Analysis and Data Collection stage begins by compiling operational data from Beaumont Transit 
regarding its current fleet and operations and establishing service requirements to constrain the analyses in later 
assessments. CTE requested data such as fleet composition, fuel consumption and cost, maintenance costs, and 
annual mileage to use as the basis for analyses. CTE conducted a screening-level analysis of Beaumont Transit’s 
routes by determining their average speed and grades, and classified them as fast or slow and flat or hilly. CTE 
used these classifications to model the energy efficiencies for each of Beaumont Transit’s routes. The calculated 
efficiencies were then used in the Service Assessment to determine the energy requirements of Beaumont 
Transit’s service.  

CTE evaluated BEBs and FCEBs to support Beaumont Transit’s technology selection. After collecting route and 
operational data, CTE determined that Beaumont Transit’s longest block is 172 miles long. Based on observed 
performance, CTE estimates FCEBs are able to complete any block under 350 total miles, which means that FCEB 
technology already has the capability to meet service requirements. Although FCEBs were determined to have the 
capability of serving all of Beaumont Transit’s routes, Beaumont Transit was interested in exploring BEB and FCEB 
service scenarios, so it was necessary to determine how much of Beaumont Transit’s service could feasibly be 
served by depot-only charged BEBs in order to develop a set of ZEB transition scenarios that would allow the 
agency to make an informed decision on what technology or technologies would be most suitable to the agency’s 
needs.   

The energy efficiency and range of BEBs are primarily driven by bus specifications, such as on-board energy storage 
capacity and vehicle weight. Both metrics are affected by environmental and operating variables including the 
route profile (e.g., distance, dwell time, acceleration, sustained top speed over distance, average speed, and traffic 
conditions), topography (e.g., grades), climate (e.g., temperature), driver behavior, and operational conditions 
such as passenger loads and auxiliary loads. As such, BEB efficiency and range can vary dramatically from one 
agency to another or even from one service day to another. It was therefore critical for Beaumont Transit to 
determine efficiency and range estimates based on an accurate representation of its operating conditions.  

To understand BEB performance on Beaumont Transit’s routes, CTE modeled the impact of variations in passenger 
load, accessory load, and battery degradation on bus performance, fuel efficiency, and range. CTE ran models with 
different energy demands that represented nominal and strenuous conditions. Nominal loading conditions assume 
average passenger loads and moderate temperature over the course of the day, which places low demands on the 
motor and heating, ventilation, and air conditioning (HVAC) system. Strenuous loading conditions assume high or 
maximum passenger loading and near maximum output of the HVAC system. This nominal/strenuous approach 
offers a range of operating efficiencies to use for estimating average annual energy use (nominal) or planning 
minimum service demands (strenuous). Route modeling ultimately provides an average energy use per mile 
(kilowatt-hour/mile [kWh/mi]) for each route, bus size, and load case.  

In addition to loading conditions, CTE modeled the impact of battery degradation on a BEB’s ability to complete a 
block. The range of a battery electric bus is reduced over time due to battery degradation. A BEB may be able to 
service a given block with beginning-of-life batteries, while later it may be unable to complete the entire block at 
some point in the future as batteries near their end-of-life or derated capacity (typically considered 70-80% of 
available service energy).  

Service Assessment 

Given the conclusion that FCEBs could meet the range requirements for Beaumont Transit’s service, the Service 
Assessment focused on evaluating the feasibility of BEBs in Beaumont Transit’s service area. The efficiencies 
calculated in the Requirements Analysis & Data Collection stage were used to estimate the energy requirements of 
Beaumont Transit’s service. The main focus of the Service Assessment is called the block analysis, which 
determines if generic battery electric technology can meet the service requirements of a block based on range 
limitations, weather conditions, levels of battery degradation and route specific requirements. The Transit 
Research Board’s Transit Cooperative Research Program defines a block as “the work assignment for only a single 
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vehicle for a single service workday”.3 A block usually comprises several trips on various routes. The energy needed 
to complete a block is compared to the available energy of the bus assigned to service the block. If the bus’s usable 
onboard energy exceeds the energy required by the block, then the conclusion is that the BEB can successfully 
operate on that block.  

The Service Assessment projects the performance of a BEB that is charged overnight at the depot and operates on 
Beaumont Transit’s service schedule at the time of the plan’s writing. The results are used to determine when 
along the transition timeline a fleet of overnight depot-charged BEBs can feasibly serve Beaumont Transit’s 
territory or whether another zero-emission technology is required to maintain service. This information can then 
be used to inform the scale and timing of BEB procurements in the Fleet Assessment.  

Modeling & Procurement Assumptions 

CTE and Beaumont Transit defined the following assumptions and requirements used throughout the study: 

The Service Assessment energy profile assumed a 5% improvement in battery capacity every year with a starting 
battery capacity of 450 kWh for a 35’ bus, and 580kWh for a 40’ bus, which represent analogous ZEBs suitable for 
Beaumont Transit’ transit vehicles and is an average of battery capacities seen in commercially-available buses of 
the same size and passenger capacity in 2022. Electric cutaways are modeled to have a battery capacity of 120 
kWh and were assumed to have the same 5% rate of improvement in battery capacity every year.  

This analysis also assumed Beaumont Transit will maintain blocks in a similar distribution of distance, relative 
speeds, and elevation changes to pre-COVID-19 service because buses will continue to serve similar locations 
within the service area and general topography remains constant even if specific routes and schedules change.  

Fleet size and vehicle length distribution do not change over time. The analysis assumed that buses reaching the 
end of their useful life would be replaced with vehicles of the same size. Total fleet size remains the same over the 
transition period. 

Buses are assumed to operate for a 12-year service life. Cutaways are assumed to operate for a 7-year service life.  

Usable on-board energy is assumed to be that of a mid-life battery (10% degraded) with a reserve at both the high 
and low end of the battery’s charge potential. As previously discussed, battery age affects range, so a mid-life 
battery was assumed as the average capacity of the battery’s service life. Charging batteries to 100% or dropping 
the charge below 10% also degrades the batteries over time, which is why the analysis assumes that the top and 
bottom portions of the battery are unusable.  

CTE accounts for battery degradation over the transition period with the assumption that Beaumont Transit can 
rotate the ZEBs to battery capacity to block energy requirements. As the zero-emission fleet transition progresses, 
older buses can be moved to shorter, less demanding blocks and newer buses can be assigned to longer, more 
demanding blocks to account for battery degradation in BEBs over time. Beaumont Transit can rotate the fleet to 
meet demand, assuming there is a steady procurement of BEBs each year to match service requirements. CTE 
accounts for this variability in battery age by using a mid-life usable battery capacity to determine block feasibility. 

Results 

The Service Assessment determines the timeline for when Beaumont Transit’s  service may become achievable by 
BEBs and battery electric cutaways on a single depot charge. Coupled with the FCEB range-to-block length 
comparison, the block analysis determines when, or if, a full transition to BEBs or FCEBs may be feasible. 
Beaumont Transit and CTE can then use these results to inform ZEB procurement decisions in the Fleet 
Assessment.  Results from this analysis are also used to determine the specific energy requirements and fuel 
consumption of the fleet over time. These values are then used in the Fuel Assessment to estimate the costs to 
operate the transitioning fleet.  

 
3 TRB's Transit Cooperative Research Program. 2014. TCRP Report 30: Transit Scheduling: Basic and Advanced Manuals (Part B). 

https://onlinepubs.trb.org/onlinepubs/tcrp/tcrp_rpt_30-b.pdf 
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While routes and block schedules are unlikely to remain the same over the course of the transition period, these 
projections assume the blocks will maintain a similar distribution to current service because Beaumont Transit will 
continue to serve similar destinations within the city. This core assumption affects energy use estimates and block 
achievability in each year. 

The results of Beaumont Transit’s Service Assessment for fixed route service can be seen below in Figure 6. Based 
on CTE’s analysis, 20% of Beaumont Transit’s blocks could be served by a single charge of a depot-only BEB and, 
with the assumed 5% improvement every year, only 25% of Beaumont Transit’s blocks could be served by this 
technology by 2040, which means that Beaumont Transit’s service is not feasible with depot-only charged BEBs 
within the transition period. However, service can be conducted with the addition of on-route charging.  

 

Figure 6 – BEB Block Achievability Percentage by Year  

As noted previously, FCEBs are assumed to be able to complete any block under 350 total miles and Beaumont 
Transit’s longest block is 172 miles long, which means that FCEB technology already has the capability to meet 
Beaumont Transit’s service requirements.  

Paratransit Modeling 

CTE’s modeling also included an analysis for battery electric cutaway vehicles using Beaumont Transit’s paratransit 
operational data. Beaumont Transit operates their DAR program from 8:00 AM to 5:00PM on the weekdays and 
between 8:00  AM and 5:00 PM on weekends. The on-demand nature of the DAR service made it impractical to 
categorize the trips into discrete blocks along with the fixed route service. Instead, CTE assumed that the cutaway 
vehicle averaged 74 miles on weekdays, although the exact distribution of trip distances each day may vary. CTE 
also assumed that the service days could be classified as flat and low speed, mimicking the speed and topography 
of similar fixed routes. CTE modeled the electric cutaway performance and found that the average service day is 
not feasible in 2022, but will be feasible by 2030. While the average service day will be feasible by 2030, due to the 
variable nature of the demand response service, any single given day could be infeasible with an overnight charged 
battery electric cutaway. 

Based on the results of the analysis, battery-electric cutaways would require some form of opportunity charging 
throughout the day to complete their service. Pantograph and inductive charging have not yet been demonstrated 
to be feasible for electric cutaways, so this option was not considered. Demand response service is run sporadically 
throughout the day, with vehicles typically returning to the depot after completing their assignments. Based on 
this service pattern, it was assumed that battery-electric cutaways could be charged throughout the day when they 
return to the depot which would allow them to complete all of Beaumont Transit’s service.   
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Figure 7 – Battery Electric Paratransit Service Assessment 

Description of ZEB Technology Solutions Considered  

For this study, CTE developed 2 scenarios to compare to a baseline scenario and analyze the feasibility and cost 
effectiveness of implementing each technology as well as the co-implementation of both technologies. The 
scenarios are referred to by the following titles and described, in detail, below. A baseline scenario was developed 
to represent the typical “business-as-usual” case with retention of ICE cutaways for cost comparison purposes. A 
battery-electric only scenario was not considered beyond the initial analyses because it is unfeasible with currently 
available technology. 

0. Baseline (current technology) 

1. Mixed Fleet – FCEB & BEBs  

2. FCEB Only 

In the Mixed Fleet Transition, battery electric cutaways supplement a primarily fuel cell fleet to make up a fully 
ZEB fleet. Battery electric cutaways will be used for DAR service and fuel cell cutaways and buses will be used for 
fixed route service. The costs for infrastructure and installation of two different charging and fueling 
infrastructures are taken into account. Currently, FCEBs and hydrogen fuel, are more expensive than BEBs and 
electricity, however, this scenario allows Beaumont Transit to assign the less expensive BEB technology where 
possible while performing the majority of their service with FCEBs  to support resilience and redundancy 
adaptation measures. 

The FCEB Fleet Transition was developed to examine the costs for hydrogen fueling and transitioning to a 100% 
FCEB fleet. A fully FCEB fleet avoids the need to install two types of fueling infrastructure by eliminating the need 
for depot charging equipment. Fleets composed entirely of fuel cell electric buses also offer the benefit of 
scalability compared to battery electric technologies. Adding FCEBs to a fleet does not necessitate large 
complementary infrastructure upgrades. Despite this benefit, the cost of FCEBs and hydrogen fuel are still more 
expensive than BEBs and electricity at current market prices. 

When considering the various scenarios, this study can be used to develop an understanding of the range of costs 
that may be expected for Beaumont Transit’s ZEB transition, but ultimately, can only provide an estimate. 
Furthermore, this study aims to provide an overview of the myriad considerations the agency must take into 
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account in selecting a transition scenario that go beyond cost, such as space requirements, safety implications, and 
operational changes that may differ between scenarios.  
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D 

Current Bus Fleet Composition and Future Bus 
Purchases 

Fleet Assessment Methodology 

The Fleet Assessment projects a timeline for the replacement of existing buses with ZEBs. The timeline is 
consistent with Beaumont Transit’s fleet replacement plan that is based on the 12-year service life of transit buses 
and larger cutaways and 7-year service life of cutaways. This assessment also includes a projection of fleet capital 
costs over the transition timeline.  

ZEB Cost Assumptions 

CTE and Beaumont Transit developed cost assumptions for future bus purchases. Key assumptions for bus costs for 
the Beaumont Transit Transition Plan are as follows: 

● CNG vehicle prices were provided by Beaumont Transit and are inclusive of costs for configurable options 
and taxes. 

● Capital vehicle costs are derived from the 2022 California, Washington and New Mexico State Contracts 
plus the annual PPI (2%) and tax (7.75%). Fuel Cell Cutaway pricing is a price estimation due to lack of 
market information.  

● Costs for retrofits or bus conversions are not included. Procurements assume new vehicle costs. 

Table 1 – Fleet Assessment Cost Assumption 

 Fuel Type 

Length CNG Gasoline Electric Fuel Cell 

Cutaway $302,888 $247,872 $298,188 $372,694* 

35' $689,670 - $985,531 $1,315,306* 

40' $682,149 - $1,052,390 $1,315,306 

*Bus size not currently available for this technology 

Description of Beaumont Transit’s Current Fleet 

Beaumont Transit’s current service and fleet composition provide the baseline for evaluating the costs of 
transitioning to a zero-emission fleet. Beaumont Transit staff provided the following key data on current service:  
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● Fleet composition by powertrain and fuel 

● Routes and blocks 

● Mileage and fuel consumption 

● Maintenance costs 

Fleet 

As of 2022, the Beaumont Transit bus fleet includes two (2) electric cutaways and one (1) gas cutaway used for 
DAR paratransit service, six (6) gas cutaways, nine (9) CNG cutaways, one (1) 32’ CNG bus, and three (3) 40’ CNG 
buses used for fixed route service. Bus services operate out of one depot in Beaumont, CA. Beaumont Transit is in 
the process of developing a new operations and maintenance facility for their transit fleet, as well as a CNG fueling 
station. 

Routes and Blocks 

In FY 23, Beaumont Transit’s services are mostly offered on weekdays with five fixed routes, two commuter links, 
and paratransit services.   On Saturday, one fixed route, one commuter link and paratransit services are in 
operation. Blocks range in distance from 23 miles to 172 miles. Buses pull out as early as 5:15 AM and return as 
late as 7:00 PM. Beaumont Transit’s service runs within the boundaries of the City of Beaumont, the neighboring 
Cherry Valley, the commercial areas of Cabazon including Casino Morongo and the Desert Hills Premium Outlet 
Malls, Redlands, the Loma Linda VA Hospital, and San Bernardino with connections to other regional 
transportation providers such as Banning Connect, Riverside Transit Agency (RTA), Sunline Transit Agency (STA), 
Metrolink, Omnitrans, Victor Valley Transit Agency (VVTA), and Mountain Transit. 

Current Mileage and Fuel Consumption  

Annual mileage of the fleet:  
390,226 miles  

Beaumont Transit’s ZEB Transition Plan assumes that the amount of service miles will remain the same. 

Annual fuel consumption:  
69,643 GGE of CNG, gasoline, and electricity 

Fleet average efficiency:  
5.60 miles per GGE 

Beaumont Transit’s current fuel expense:  
$218,915 per year 

Average fuel costs:  
$0.56 per GGE  
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Maintenance Costs 

Average maintenance costs per mile by vehicle type are estimated in Table 2. Buses also undergo one overhaul at 
midlife summarized in Table 3. These costs were utilized to project transition maintenance costs.  

Table 2 – Labor and Materials Cost Assumptions 

Vehicle Type Estimate (Per Mile) 

Gas Cutaway $ 0.35 

 CNG Cutaway $ 0.35 

30’/35’/40’ CNG Bus $ 0.38 

Battery Electric Cutaway $ 0.32 

30’/35’/40’ Battery Electric Bus $ 0.34 

Fuel Cell Electric Cutaway $ 0.51 

30’/35’/40’ Fuel Cell Electric Bus $ 0.56 

 

Table 3 – Midlife Overhaul Cost Assumptions 

Vehicle Type 
Overhaul (FC/Transmission) 

Cost Per vehicle life 

Battery Warranty Cost 

Per vehicle life 

Gas Cutaway 
$0 $0 

CNG Cutaway 
$0 $0 

30’/35’/40’ CNG Bus 
$30,000 $0 

Battery Electric Cutaway 
$0 $24,000 

30’/35’ 40’ Battery Electric Bus 
$0 $75,000 

30’/35’/40’ Fuel Cell Electric Bus 
$40,000 $17,000 

Fuel Cell Electric Cutaway 
$0 $10,000 

Zero-Emission Bus Procurement Plan and Schedule 

Beaumont Transit will provide demand response service with a fleet of three (3) depot-charged and opportunity-
charged battery electric cutaways. Fixed route service will be performed by fifteen (15) fuel cell cutaways, one (1) 
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35’ FCEB and three (3) 40’ FCEBs. This technology combination will be sufficient for meeting the agency’s service 
demands. Beaumont Transit’s fleet transition strategy is to replace each compressed natural gas (CNG) bus and 
cutaway with battery electric cutaways and fuel cell buses and cutaways as they reach the end of their minimum 
service life beginning in 2028. Figure 8 below provides the number of each bus type that will be purchased each 
year through 2040 with this replacement strategy and the total cost of that procurement.   

 

 

Figure 8 – Projected Bus Procurements for ZEB Transition 

 

 

Figure 9 demonstrates the annual composition of Beaumont Transit’s fleet through 2040. By 2040, Beaumont 
Transit’s fleet will consist entirely of battery electric and fuel cell vehicles. The fleet will remain the same size 
throughout the transition period. 
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Figure 9 – Annual Fleet Composition, ZEB Transition 

 

As seen in Table 4, the capital investment required for purchasing ZEBs is significantly higher than for CNG buses. 
This highlights the importance of staying vigilant in the search for funding opportunities to help fill this gap. 

 

Table 4 – Beaumont Transit Bus Capital Investment to Transition to a 100% ZEB Fleet by 2040 

 CNG Baseline*  ZEB Incremental Costs Total Investment 

Bus Capital Costs $25M $6M $31M 

*Represents the capital costs that would have been incurred in the absence of the ICT Regulation  

Additional Considerations 

When purchasing ZEBs, the process may differ slightly from the process Beaumont Transit currently uses to 
purchase vehicles. First, when contracting with ZEB manufacturers, Beaumont Transit should ensure expectations 
are clear between the bus OEM and the agency. As with CNG purchases the agreement should be clear regarding 
the bus configurations, technical capabilities, build and acceptance process, production timing with infrastructure, 
warranties, training, and other contract requirements. Additionally, by developing and negotiating specification 
language collaboratively with the bus vendor(s), Beaumont Transit can work with the vendor(s) to customize the 
bus to their needs as much as is appropriate, help advance the industry based on agency requirements and 
recommended advancements, ensure the acceptance and payment process is fully clarified ahead of time, fully 
document the planned capabilities of the bus to ensure accountability, and generally preempt any unmet 
expectations. Special attention should be given in defining the technical capabilities of the vehicle, since defining 
these for ZEBs may differ from ICE buses.  
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When developing RFPs and contracting for ZEB procurements, Beaumont Transit should specify the source of 
funding for the vehicle purchases to ensure grant compliance, outline data access requirements, define the price 
and payment terms, establish a delivery timeline, and outline acceptance and performance requirements. 
Beaumont Transit should test the buses upon delivery for expected performance in range, acceleration, 
gradeability, highway performance, and maneuverability. Any such performance requirements must be included in 
the technical specification portion of the RFP and contract to be binding for the OEM. Defining technical 
specifications for ZEBs will also differ slightly from their current CNG vehicles since they will need to include 
requirements for hydrogen fuel cell and battery performance. It is also recommended that Beaumont Transit 
purchase an extended battery warranty for the vehicles, which should be specified in the RFP and contract. 

FCEB procurement will also differ from ICE procurements since there are fewer OEMs presently manufacturing 
these vehicles, although this is expected to change with increasing demand. Beaumont Transit will also be able to 
apply for additional funding for these vehicles through zero-emission vehicle specific funding opportunities, which 
are discussed further in which are discussed further in Section H 

Potential Funding Sources.  
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E 

Facilities and Infrastructure Modifications 

Beaumont Transit Facility Configuration and Depot Layout  

Current Depot Address: 
550 E 6th Street, Building D, Beaumont, CA, 92223 

Electric Utility:  
Southern California Edison (SCE) 

Located in a NOx Exempt Area?  
No 

Bus Parking Capacity:  
20+ 

Current Vehicle Types Supported:  
Beaumont Transit’s depot currently houses gasoline, CNG, and battery-electric buses and cutaways, but only 
battery-electric vehicles are fueled here. All other vehicles are fueled off site.   

Propulsion Types That Will be Supported at Completion of ZEB Transition:  
Battery electric propulsion will be supported at this depot.  

 

Beaumont’s Planned Depot APN No.:  
417-110-018 

Electric Utility:  
Southern California Edison (SCE) 

Located in a NOx Exempt Area?  
No 

Bus Parking Capacity:  
22+ 

Current Vehicle Types Supported:  
Beaumont Transit’s planned depot is expected to support CNG, battery-electric, and hydrogen buses and 
cutaways.  

Propulsion Types That Will be Supported at Completion of ZEB Transition:  
Battery electric and hydrogen fuel cell electric propulsion.  

 

Facilities Assessment Methodology 

Mixed fleet BEB and FCEB deployments such as Beaumont Transit’s require installation of charging stations and 
improvements to existing electrical infrastructure as well as hydrogen fueling infrastructure. FCEB deployments 
require installation of a fueling station and may require improvements such as upgrades to the switchgear or utility 
service connections. Planning and design work, including development of detailed electrical and construction 
drawings required for permitting, is also necessary once specific charging equipment has been selected.  
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Building off of the fleet procurement schedule that was outlined in the Fleet Assessment, CTE then uses industry 
average pricing to develop infrastructure scenarios that estimate the cost of building out the infrastructure 
necessary to support a full fleet transition to ZEBs. This plan assumes that infrastructure projects will be completed 
prior to each bus delivery. To project the costs of fueling infrastructure, CTE used industry pricing provided by A&E 
subcontractors and an infrastructure build timeline based on the procurement timeline. This plan assumes that 
infrastructure projects will be completed prior to each bus delivery. These projects are described in detail below.  

Infrastructure Upgrade Requirements to Support Zero-Emission Buses 

Description of Depot-Charging Infrastructure Considered 

With Beaumont Transit’s mixed technology fleet, charging infrastructure is required to service a total of three 
battery electric cutaways along with hydrogen fueling infrastructure for 15 fuel cell cutaways and 4 FCEBs to 
support a completely zero-emission bus fleet by 2040. Because there are separate costs associated with each type 
of ZEB technology, the facilities assessment for this scenario is broken down by each fuel type. The total cost for 
mixed fleet fueling infrastructure is approximately $10.5 M.   

BEB Charging Infrastructure Summary 

In order to support the battery electric portion of the fleet, Beaumont Transit will need to work with a contractor 
to conduct detailed infrastructure planning, purchase chargers and dispensers, and add service capacity to their 
site. The estimated infrastructure costs for these technology & infrastructure expenses are as follows:  

● INFRASTRUCTURE PLANNING. Building charging infrastructure requires planning at the depot. This assessment 
assumes that a planning project costs $200,000 and occurs only once per depot. The total cost of planning 
projects for Beaumont Transit’s single depot is estimated at $200,000.  

● DISPENSERS AND CHARGERS. Beaumont Transit’s charging depot will consist of two chargers with two 
dispensers per charger. Prices are estimated at $170,00 for a 150kW charger with two dispensers. 

● ELECTRIC SERVICE UPGRADE. Beaumont Transit requires an estimated 1 MW of additional electricity capacity 
by 2040 to accommodate charging for three battery electric cutaways. To meet the growing demand for 
electricity, the depot will need to upgrade its system to at least 1 MW of capacity by 2025. This is 
estimated to cost around $200,000 over the transition period.  

● INFLATION FACTOR. 5.4% inflation is added on all planning, procurement, and construction costs per the CPI. 
3% inflation is added on all maintenance costs per Riverside’s maintenance cost assumptions. All costs 
listed above are in 2022 dollars, projects occurring after 2022 are inflated per the inflation factor. 

The estimated total BEB infrastructure costs for the Mixed Fleet scenario with shared hydrogen infrastructure is 
shown below in Figure 10. The costs for charging equipment totals to approximately $1M over the transition 
period.  

FCEB Fueling Infrastructure Summary 

In addition to BEB charging, hydrogen fueling is required to support the Mixed Fleet. Like BEB infrastructure, a 
FCEB infrastructure deployment will also require hiring an infrastructure planning contractor. A storage capacity 
project, a fueling infrastructure capital project will also be necessary to allow Beaumont Transit to fuel their 
hydrogen fuel cell vehicles on site. Infrastructure is assumed to be built out in one project that will conclude prior 
to the first FCEB deployment in 2027. The estimated infrastructure costs for these technology & infrastructure 
expenses are as follows:    

● INFRASTRUCTURE PLANNING. Building hydrogen infrastructure requires planning at the depot. This assessment 
assumes that a planning project costs $200,000 and occurs only once per depot. The total cost of planning 
projects for Beaumont Transit’s single depot will be approximately $200,000.  
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● MAINTENANCE BAY UPGRADES. Beaumont Transit requires two upgrades to their maintenance bays. Each 
maintenance bay upgrade from CNG to Hydrogen is expected to cost $14,000. The total cost  for the four 
maintenance bays is estimated to be $28,000. 

● HYDROGEN FUELING INFRASTRUCTURE. Beaumont Transit’s fueling solutions were decided based on fuel 
consumption needs and approximately right-sized. Hydrogen infrastructure maintenance and operations 
are covered in the price of fuel in the fuel assessment. 

● INFLATION FACTOR. 5.4% inflation is added on all project costs per the CPI. All costs listed above are in 2022 
dollars, projects occurring after 2022 are inflated per the inflation factor. 

Figure 10 shows the estimated infrastructure costs for the fuel cell technology, totaling to approximately $9.5 M.  

 
Figure 10 – Infrastructure Projects and Costs, ZEB Transition  

Utility Partnership Review 
Southern California Edison (SCE) the electricity provider, or utility, for the City of Beaumont offers the Charge 
Ready Transport 4(CRT) program that supports both California’s greenhouse gas (GHG)-reduction goal and local air-
quality requirements. The Program assists customers with transitioning to cleaner fuels by reducing their cost for 
the purchase and installation of required battery-electric vehicle (EV) charging infrastructure, as well as providing 
rebates to offset the cost of charging stations for certain eligible customers5. 

Primarily, the CRT program offers low- to no-cost electrical system upgrades to support the installation of EV 
charging equipment for qualifying vehicles – heavy-duty vehicles weighing 6000+ lbs. In addition, participants that 
will be acquiring school buses or transit buses within SCE territory are also eligible for a rebate against the 
purchase of charging equipment. Programs like this will benefit Beaumont Transit significantly in the financial 
sector of their transition to zero-emission technology.  

The City is sharing proposed planning documents to help SCE understand future loads so that any required grid 
infrastructure improvements can be addressed prior to implementation. The City’s discussion of short and long-
term fleet goals with SCE will ensure that SCE can properly plan grid-side electrical infrastructure upgrades, and 
that the City can adequately support battery electric buses at the new City Yard. The City recognizes SCE as a 

 
4
 https://crt.sce.com/program-details 

5
 Charge Ready Transport, Quick Reference Guide 



 

Prepared by the City of Beaumont Transit System with support from CTE, Arcadis IBI Group and RCTC 

31 

 

critical partner in electrification and will continue to partner with SCE after the planning stages so that charge 
management strategies and fleet expansion efforts can be coordinated effectively. The City’s current relationship 
with SCE is cooperative. 

Further, the City understands establishing and maintaining a partnership with the alternative fuel provider is 
critical to successfully deploying zero-emission vehicles and maintaining operations. Hydrogen fueling requires a 
plan for infrastructure installation, delivery, storage, dispensing, and upgrades to maintenance facilities. While 
fueling operations for hydrogen may require fewer operational changes than electric bus charging, understanding 
the local hydrogen supply market can be its own challenge. To overcome this challenge, the City proposes a 
competitive bidding process for a design-build project to determine the appropriate station size and to select the 
most appropriate fueling technology at the best value.   
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F 

Providing Service in Disadvantaged 
Communities 

Providing Zero-Emission Service to DACs 

In California, CARB defines disadvantaged communities (DACs) as communities that are both socioeconomically 
disadvantaged and environmentally disadvantaged due to local air quality. Lower income neighborhoods are often 
exposed to greater vehicle pollution levels due to proximity to freeways and the ports, which puts these 
communities at greater risk of health issues associated with tailpipe emissions.6  ZEBs will reduce energy 
consumption, harmful emissions, and direct carbon emissions within the disadvantaged communities Beaumont 
Transit serves. The City of Beaumont includes 4 different census tracts designated as DACs. Beaumont Transit’s 
fixed routes that are in and pass through DACs, along with their stops are shown in Figure 11 below. 

Environmental impacts, both from climate change and from local pollutants, disproportionately affect transit 
riders. For instance, poor air quality from tailpipe emissions and extreme heat harm riders waiting for buses at 
roadside stops. The transition to zero-emission technology will benefit the region by reducing fine particulate 
pollution and improving overall air quality. In turn, the fleet transition will support better public health outcomes 
for residents in DACs served by the selected routes.  

Public transit has the potential to improve social equity by providing mobility options to low-income residents 
lacking access to a personal vehicle and helping to meet their daily needs. In California, transit use is closely 
correlated with car-less households as they are five times more likely to use public transit than households with at 
least one vehicle.7 Although 21% of Californians in a zero-vehicle household are vehicle free by choice, 79% do not 
have a vehicle due to financial limitations. Many low-income people therefore rely solely on public transportation 
for their mobility needs.8  Beaumont Transit’s current fleet of fixed route and DAR CNG and gasoline buses 
consume 69,643 Gasoline Gallons Equivalent (GGE) of fuel per year, operating for approximately 390,226 miles per 
year. Moving Beaumont Transit’s fleet to zero-emission technology will help alleviate the pollution from tailpipe 
emissions, which will improve the health of communities impacted by NOx and particulate matter emissions and 
all local communities.  

Access to quality transit services provides residents with a means of transportation to go to work, to attend school, 
to access health care services, and run errands. By purchasing new vehicles and decreasing the overall age of its 
fleet, Beaumont Transit is also able to improve service reliability and therefore maintain the capacity to serve low-
income and disadvantaged populations. Replacing diesel vehicles with zero-emission vehicles will also benefit 
these populations by improving local air quality and reducing exposure to harmful emissions from diesel exhaust.  

 
6 Reichmuth, David. 2019. Inequitable Exposure to Air Pollution from Vehicles in California. Cambridge, MA: Union of Concerned 

Scientists. https://www.ucsusa.org/resources/inequitable-exposure-air-pollution-vehicles-california-2019 

7 Grengs, Joe; Levine, Jonathan; and Shen, Qingyun. (2013). Evaluating transportation equity: An inter-metropolitan comparison 

of regional accessibility and urban form. FTA Report No. 0066. For the Federal Transit Administration 

8 Paul, J & Taylor, BD. 2021. Who Lives in Transit Friendly Neighborhoods? An Analysis of California Neighborhoods Over Time. 

Transportation Research Interdisciplinary Perspectives. 10 (2001) 100341. 
https://reader.elsevier.com/reader/sd/pii/S2590198221000488?token=CABB49E7FF438A88A19D1137A2B1851806514EF576E9
A2D9462D3FAF1F6283574907562519709F8AD53DEC3CF95ACF27&originRegion=us-east-1&originCreation=20220216190930 
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Map of Disadvantaged Communities served by Beaumont Transit 

 
Figure 11 – Beaumont Transit Disadvantaged Communities Service Map  

Emissions Reductions for DACs 

Greenhouse gasses (GHG) are the compounds primarily responsible for atmospheric warming and include carbon 
dioxide (CO2), methane (CH4), and nitrous oxide (N2O). The effects of greenhouse gasses are not localized to the 
immediate area where the emissions are produced. Regardless of their point of origin, greenhouse gasses 
contribute to overall global warming and climate change. 

Criteria pollutants include carbon monoxide (CO), nitrogen oxides (NOx), particulate matter under 10 and 2.5 
microns (PM10 and PM2.5), volatile organic compounds (VOC), and sulfur oxides (SOX). These pollutants are 
considered harmful to human health because they are linked to cardiovascular issues, respiratory complications, or 
other adverse health effects.9 These compounds are also commonly responsible for acid rain and smog. Criteria 
pollutants cause economic, environmental, and health effects locally where they are emitted. CARB defines DACs 

 
9

 Institute of Medicine. Toward Environmental Justice: Research, Education, and Health Policy Needs. Washington, DC: National 
Academy Press, 1999; O’Neill MS, et al. Health, wealth, and air pollution: Advancing theory and methods. Environ Health 
Perspect. 2003; 111: 1861-1870; Finkelstein et al. Relation between income, air pollution and mortality: A cohort study. CMAJ. 
2003; 169: 397-402; Zeka A, Zanobetti A, Schwartz J. Short term effects of particulate matter on cause specific mortality: effects 
of lags and modification by city characteristics. Occup Environ Med. 2006; 62: 718-725. 
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in part as disadvantaged by poor air quality because polluting industries or freight routes have often been cited in 
these communities. The resulting decrease in air quality has led to poorer health and quality of life outcomes for 
residents. Beaumont Transit’s operational Well-to-Wheel criteria emissions are summarized in Table 5.  

Table 5 – Annual Vehicle Operation Pollutants by Fuel Type 

Overall Annual Vehicle Operation Pollutants (lbs.) 

Bus 
Group 

CO NOx PM10 PM2.5 VOC SOx 
PM10 
TBW 

PM2.5 
TBW 

CNG 10354.33 196.72 2.61 2.54 29.25 3.22 55.46 7.09 

Gas 6301.84 38.52 3.55 2.93 101.26 2.38 24.21 3.11 

Electric 0 0 0 0 0 0 0.36 0.05 

The transportation sector is the largest contributor to greenhouse gas emissions in the United States, accounting 
for more than 30% of total emissions, and within this sector, 25% of these emissions come from the medium- and 
heavy-duty markets, yet these markets account for less than 5% of the total number of vehicles. Electrifying these 
vehicles can have an outsized impact on pollution, fossil-fuel dependency, and climate change. ZEBs are four times 
more fuel efficient than comparable new diesel buses. Better fuel efficiency means less waste when converting the 
potential energy in the fuel to motive power. Less waste not only means less pollution, it results in more efficient 

use of natural resources. By transitioning to ZEBs from CNG buses, Beaumont Transit’s zero-emission fleet will 
produce fewer carbon emissions and fewer harmful pollutants from the vehicle tailpipes. Considering DACs 
experience significantly more pollution from harmful emissions, communities disadvantaged by pollution served by 
Beaumont Transit’s fleet will therefore directly benefit from the reduced tailpipe emissions of ZEBs compared to 
ICE buses. 

Estimated Ridership in DACs 

As shown in Figure 10, 18 (15%) of the fixed-route stops are located within DACs. In terms of route length, 41 miles 
(20%) of Beaumont Transit’s service miles are within DACs.  

In addition, much of the DAR service area, provided to persons with disabilities certified under the Americans with 
Disabilities Act (ADA), falls within DAC zones, but specific trips may start and/or end outside of DAC’s. These areas 
include many sites within the City of Beaumont and the nearby community of Cherry Valley. This service is 
provided to those within three-quarters of a mile of fixed-route service. Unlike fixed-route service, the DAR service 
does not run a set route, and a single vehicle may provide trips both within and outside of  DAC’s during a single 
day.   
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G 

Workforce Training 
Beaumont Transit Current Training Program 

Beaumont Transit staff works closely with the OEM providing vehicles to ensure all mechanics, service employees, 
and bus operators complete necessary training prior to deploying a new vehicle type and that these staff undergo 
refresher training annually and as needed. Management stays abreast of regulatory requirements and ensures that 
associated training takes place during annual VTT training or sooner. Beaumont Transit staff also brings up any 
issues or questions they may have about their training with their respective trainers. 

Beaumont Transit ZEB Training Plan 

OEM Training  

Beaumont Transit plans to take advantage of training opportunities  from the bus manufacturers and station 
suppliers, including maintenance and operations training, station operations and fueling safety, first responder 
training and other training that may be offered by the technology providers. OEM training provides critical 
information on operations and maintenance aspects specific to the equipment model procured. Additionally, many 
procurement contracts include train-the-trainer courses through which small numbers of agency staff are trained 
and subsequently train agency colleagues. This method provides a cost-efficient opportunity to provide 
widespread agency training on new equipment and technologies.  

Bus and Fueling Operations and Maintenance 

The transition to a zero-emission fleet will have significant effects on Beaumont Transit’s workforce. Meaningful 
investment is required to upskill maintenance staff and bus operators trained in ICE vehicle maintenance and ICE 
fueling infrastructure. 

Beaumont Transit’s training staff will work closely with the OEM providing vehicles to ensure all mechanics, service 
employees, and bus operators complete necessary training prior to deploying ZEB technology and that these staff 
undergo refresher training annually and as needed. Beaumont Transit’s staff will also be able to bring up any issues 
or questions they may have about their training with their trainers. Additionally, trainers will observe classes 
periodically to determine if any staff would benefit from further training. 

ZEB Training Programs  

Several early ZEB adopters have created learning centers for other agencies embarking on their ZEB transition 
journeys. One such agency is SunLine Transit Agency, which provides service to the Coachella Valley and hosts the 
West Coast Center of Excellence in Zero Emission Technology (CoEZET). The Center of Excellence supports transit 
agency adoption, zero-emission commercialization and investment in workforce training. Beaumont Transit plans 
to take advantage of regional  training opportunities  offered by experienced agencies.  

There are several transit agencies within and around Riverside County that have successfully begun their transition 
to zero-emission technology. California has at least seven heavy-duty and transit-operated fueling stations in 
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operation and at least four more in development10. Additionally, the number of hydrogen production and 
distribution centers is growing to meet increased hydrogen demand as it gains popularity as a transportation fuel. 
At present, there are two heavy-duty, transit-operated hydrogen fueling stations in the neighboring San 
Bernardino and Orange counties within 40 miles of Beaumont, and two planned transit-operated hydrogen fueling 
stations in Los Angeles County and Pomona within 30 miles of Beaumont Transit. In addition, private hydrogen 
fueling stations by First Element Fuels and Stratosfuel within 80 miles of Beaumont, CA are in development and 
should be commissioned before the end of the fleet transition timeline.  

In the region, Omintrans, a public transit agency serving the San Bernardino Valley recently received $9.3 million 
from the Federal Transit Administration (FTA) under the FY2022 Low-No Emission Vehicle Program to develop 
hydrogen refueling infrastructure and launch a workforce development program. Similarly, Sunline Transit Agency 
has received $7.8 million to upgrade their liquid hydrogen refueling infrastructure. Riverside Transit Agency has 
also received $5.2 million to procure hydrogen fuel cell buses. The presence of hydrogen fueling infrastructure 
projects, especially in the counties of Riverside and San Bernardino, demonstrates the feasibility of fuel cell electric 
technology for transit in the region. These agencies can serve as a resource for Beaumont Transit to use when 
implementing zero-emission technology and supporting programs into their services.  

 

 

 

 

 
10

 Hydrogen Refueling Stations in California, California Energy Commission: https://www.energy.ca.gov/data-reports/energy-

almanac/zero-emission-vehicle-and-infrastructure-statistics/hydrogen-refueling 
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H 

Potential Funding Sources 
Available Funding Opportunities 

Federal 

Beaumont is ineligible for most federal funds apart from Federal Highway Administration Funds (FHWA). 
Beaumont is planning to pursue funding opportunities administered by the Federal Highway Administration such 
as the following: 

● Federal Highway Administration (FHWA) 
o Congestion Mitigation and Air Quality Improvement Program through SCAG 
o Surface Transportation Block Grant Program through SCAG 
o Carbon Reduction Program 

State 

CCTS will also seek funding from state resources through grant opportunities including but not limited to Senate 
Bill 1 State of Good Repair (SGR), Transit and Intercity Rail Capital Program (TIRCP), Low Carbon Transit Operations 
Program (LCTOP) funding, the California Energy Commission’s Clean Transportation Program as well as Hybrid and 
Zero-Emission Truck and Bus Voucher Incentive Project (HVIP) for bus purchases when available. 

Annual Reliable Funding 
● Administered by California Department of Transportation (Caltrans) 

o Transportation Development Act Funds 
▪ Local Transportation Funds 
▪ State Transit Assistance (STA) 

o State of Good Repair (SB 1 funds) 
o Low Carbon Transit Operations Program (LCTOP) 

Future Funding Opportunities 
● California Air Resources Board (CARB) 

o Hybrid and Zero-Emission Truck and Bus Voucher Incentive Project (HVIP)  
o State Volkswagen Settlement Mitigation  
o Carl Moyer Memorial Air Quality Standards Attainment Program  
o Cap-and-Trade Funding  
o Low Carbon Fuel Standard (LCFS) 

● California Transportation Commission (CTC) 
o State Transportation Improvement Program (STIP)  
o Solution for Congested Corridor Programs (SCCP) 
o Local Partnership Program (LPP) 

● California Department of Transportation (Caltrans) 
o Transit and Intercity Rail Capital Program  
o Transportation Development Credits  
o New Employment Credit 

● California Energy Commission 
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Local 

Additionally, Beaumont Transit will pursue local funding opportunities to support zero-emission bus deployment. 
While the aforementioned funding opportunities are mentioned by name, Beaumont Transit will not be limited to 
these sources and will regularly assess opportunities for fiscal support for the ZEB program. 

Legislation Supporting the Zero-Emission Transition 
Policies and regulations supporting the transition to zero-emission are proliferating as the efforts to decarbonize 
the transportation sector expand. Beaumont Transit is monitoring the implementation of relevant policies and 
legislation. With the passage of the Bipartisan Infrastructure Law and issuance of Executive Order 14008: Tackling 
the Climate Crisis at Home and Abroad, the federal government has set a renewed focus on zero-emission transit. 
Riverside County’s goal to deploy zero-emission vehicles supports the federal administration's priorities of 
renewing transit systems, reducing Greenhouse Gas emissions from public transportation, equity, creation of good 
paying jobs, and connecting communities. State legislation such as the Innovative Clean Transit Regulation further 
supports the replacement of fossil-fuel vehicles on the roads of California. Moreover, on August 25, 2022, the 
CARB approved the Advanced Clean Cars II Rule, requiring all new vehicles sold in California to be zero-emission 
vehicles (ZEVs) by 2035. 
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I 
Start-up and Scale-up Challenges 
Financial Challenges 

Challenges can arise with any new propulsion technology, its corresponding infrastructure, or in training operators 
and maintenance staff. Nearly all transit agencies must contend with the cost barriers posed by zero-emission 
technologies. The current market cost of ZEBs is between $980,000 and $1,310,000, which is about $320,000 to 
$650,000 more costly than traditional CNG buses. The predicted costs of zero-emission cutaways are between 
$300,000 and $370,000, which is about $120,000 to $200,000 more than their ICE counterparts.  

Additionally, the necessary infrastructure to support these buses adds to the financial burden of transitioning to a 
ZEB fleet, as outlined below in Table 6, showing the cost of the transition. Beaumont Transit will seek financial 
support to cover the cost of their FCEBs from the resources discussed in Section H. 

Table 6 – Incremental Cost of ZEB Transition 

  Incremental cost of ZEB Transition 

 CNG Baseline* ZEB Incremental Costs 
ZEB Transition Scenario 

Costs 

Bus Capital Expense $25M $6M $31M 

Fueling Infrastructure  $0 $10M $10M 

Total $25M $16M $41M 
*Represents the capital costs that would have been incurred in the absence of the ICT Regulation  

 

As seen in Table 6, the costs of required fueling infrastructure and fueling operations for ZEB technologies pose 
another hurdle for transit agencies transitioning to zero-emission service. Continued financial support at the local, 
state and federal level to offset the capital cost of this new infrastructure is imperative. For alternative fuels such 
as hydrogen, financial support from state and federal grant opportunities for green hydrogen supply chains and 
increasing economies of scale on the production side will ultimately benefit transit agencies deploying and 
planning for FCEBs and BEBs.  

CARB can support Beaumont Transit by ensuring continued funding for the incremental cost of zero-emission 
buses and fueling infrastructure. Funding opportunities should emphasize proper transition and deployment 
planning and should not preclude hiring consultants to ensure best practices and successful deployments. The 
price and availability of hydrogen, both renewable and not, continue to be challenges that can be allayed by 
legislation subsidizing and encouraging renewable fuel production. 

Limitations of Current Technology 

Beyond cost barriers, transit agencies must also ensure that available zero-emission technologies can meet basic 
service requirements of the agency’s duty cycles. The applicability of specific zero-emission technologies will vary 
widely among service areas and agencies. As such, it is critical that transit agencies in need of technical and 
planning support have access to these resources to avoid failed deployment efforts. Support in the form of 
technical consultants and experienced zero-emission transit planners will be critical to turning Rollout Plans into 
successful deployments and tangible emissions reductions.  
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In addition to the uncertainty of technology improvements, there are other risks to consider in trying to estimate 
costs over the 18-year transition period. Although current BEB range limitations may be improved over time as a 
result of advancements in battery energy capacity and more efficient components, battery degradation may re-
introduce range limitations, which is a cost and performance risk to an all-BEB fleet over time. While this can be 
mitigated by on-route charging, there may be emergency scenarios where the buses are expected to perform off-
route or atypical service. In these emergency scenarios that require use of BEBs, agencies may face challenges 
performing emergency response roles expected of them in support of fire and police operations. Furthermore, 
fleetwide energy service requirements, power redundancy, and resilience may be difficult to achieve at any given 
depot in an all-BEB scenario. Although FCEBs may not be subject to these same limitations, higher capital 
equipment costs and availability of hydrogen may constrain FCEB solutions. RCTC, Beaumont Transit, CTE and 
Arcadis IBI Group will expand upon challenge mitigation and adaptation in the Riverside County ZEB 
Implementation & Financial Strategy Plan. 
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Appendix A – Approved Board Resolution
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Appendix B – Glossary 
Auxiliary Energy: Energy consumed (usually as a by time measure, such as “x”kW/hour) to operate all support 
systems for non-drivetrain demands, such as HVAC and interior lighting. 
 

Battery Electric Bus: Zero-emission bus that uses onboard battery packs to power all bus systems. 
 

Battery Nameplate Capacity: The maximum rated output of a battery under specific conditions designated by the 
manufacturer. Battery nameplate capacity is commonly expressed in kWh and is usually indicated on a nameplate 
physically attached to the battery. 
 

Block: Refers to a vehicle schedule, the daily assignment for an individual bus. One or more runs can work a block. 
A driver schedule is known as a “run.” 
 

Charging Equipment: The equipment that encompasses all the components needed to convert, control and 
transfer electricity from the grid to the vehicle for the purpose of charging batteries. May include chargers, 
controllers, couplers, transformers, ventilation, etc. 
 

Depot Charging: Centralized BEB charging at a transit agency's garage, maintenance facility, or transit center. With 
depot charging, BEBs are not limited to specific routes, but must be taken out of service to charge. 
 

Energy: Quantity of work, measured in kWh for ZEBs. 
 

Energy Efficiency: Metric to evaluate the performance of ZEBs. Defined in kWh/mi for BEBs, mi/kg of hydrogen for 
FCEBs, or miles per diesel gallon equivalent for any bus type. 
 

Fuel Cell Electric Bus: Zero-emission bus that utilizes onboard hydrogen storage, a fuel cell system, and batteries. 
The fuel cell uses hydrogen to produce electricity, with the waste products of heat and water. The electricity 
powers the batteries, which powers the bus. 
 

Greenhouse Gas Emissions: Zero-emission buses have no harmful emissions that result from diesel combustion. 
Common GHGs associated with diesel combustion include carbon dioxide (CO2), carbon monoxide (CO), nitrous 
oxides (NOx), volatile organic compounds (VOCs), and particulate matter (PM). These emissions negatively impact 
air quality and contribute to climate change impacts. 
 

Hydrogen Fueling Station: The location that houses the hydrogen production (if produced onsite), storage, 
compression, and dispensing equipment to support fuel cell electric buses. 
 

On-route Charging: BEB charging while on the route. With proper planning, on-route charged BEBs can operate 
indefinitely, and one charger can charge multiple buses. 
 

Operating Range: Driving range of a vehicle using only power from its electric battery pack to travel a given driving 
cycle. 

Route Modeling: A cost-effective method to assess the operational requirements of ZEBs by estimating the energy 
consumption on various routes using specific bus specifications and route features. 
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Useful Life: FTA definition of the amount of time a transit vehicle can be expected to operate based on vehicle size 
and seating capacity. The useful life defined for transit buses is 12-years. For cutaways, the useful life is 7 years. 
 

Validation Procedure: to confirm that the actual bus performance is in line with expected performance. Results of 
validation testing can be used to refine bus modeling parameters and to inform deployment plans. Results of 
validation testing are typically not grounds for acceptance or non-acceptance of a bus. 

 

Zero-Emission Vehicle: A vehicle that emits no tailpipe emissions from the onboard source of power. This is used 
to reference battery-electric and fuel cell electric vehicles, exclusively, in this report. 

 

Well-to-wheel Emissions: Quantity of greenhouse gas, criteria pollutants, and/or other harmful emissions that 
includes emissions from energy use and emissions from vehicle operation. For BEBs, well-to-wheel emissions 
would take into account the carbon intensity of the grid used to charge the buses. For FCEBs, well-to-wheel 
emissions would take into account the energy to produce, transport, and deliver the hydrogen to the vehicle 


